COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2021

ESTI MATE SUMVARY 13: 24: 47
CONTI D; C21900 ESTI MATE NO. 0011 FI NL SPEC YR: 2005
PCN: 21900- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 273.0 DAYS TIME ALLON 11/19/202 FI XED COMPLETI ON DAl
I-70 GLENWOOD CANYON PHASE 7 PERCENT TIME:  98.91 ORI G TIME ALLOW 10/ 16/ 202 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 380
|-70 GLENWOOD CANYON PHASE 7
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARF| ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 06/ 18/ 2021 DATE TI ME STARTED 02/18/2020
2990 BAY VI STA COURT DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 18/2020
DATE AWARDED 11/ 25/ 2019 DATE TI ME STOPPED 11/16/2020
DATE CONTRACT EXECUTED 12/19/2019 DATE ACCEPTED 11/16/ 2020
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 02/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16,090, 847.86 PARTI Cl PATI NG $ 16,090, 847. 90 $ 4,272.61
AWARD PRQIECT AMT: $ 14, 160, 100. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 16, 090, 847. 90 4,272.61
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 090, 847. 90 4,272.61
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 212, 401. 50
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 16, 090, 847. 90 216, 674. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 16, 090, 847. 90 216, 674. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 216, 674. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQJECT: NHPP0702- 380 ESTI MATE NO 0011 13: 24: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0005 202- 00000 *Renpval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0.00
3,423. 40000 1. 000 3,423. 40
0010 202-00200 *Rermoval of Sidewal k 410. 000 405. 000
5% 5. 000 200. 00
40. 00000 410. 000 16, 400. 00
0015 202-00203 *Renmpval of Curb and Gutter 389. 000 389. 000
LF 0. 000 0.00
25. 00000 389. 000 9, 725. 00
0020 202-00210 *Renpval of Concrete Pavenment 146. 000 145. 600
SY 0. 400 18. 00
45. 00000 146. 000 6, 570. 00
0025 202-00220 *Renpval of Asphalt Mat 15. 000 15. 000
Sy 0. 000 0.00
35. 00000 15. 000 525. 00
0030 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 86, 588. 000 86, 588. 000
SY 0. 000 0. 00
9. 00000 86, 588. 000 779,292. 00
0035 202-00250 *Renoval of Pavenent Marking 96, 197. 000 96, 197. 100
SF -0.100 -0.08
0. 80000 96, 197. 000 76, 957. 60
0040 202-00250 *Renpval of Pavenent Marking (G inding) 86, 997. 000 86, 996. 860
SF 0. 140 0.11
0. 80000 86, 997. 000 69, 597. 60
0045 202-00450 *Renoval of Portions of Present Structure (Class 1) 491. 000 491. 600
SY -0.600 -63.00
105. 00000 491. 000 51, 555. 00
0050 202-01170 *Renoval of Guardrail Type 7 600. 000 600. 000
LF 0. 000 0. 00
35. 00000 600. 000 21, 000. 00
0055 203-01582 *Truck (Dunp) 56. 000 55. 500
HOUR 0. 500 60. 00

120. 00000 56. 000 6, 720. 00
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CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0115 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 4.100 4.100
TON 0. 000 0. 00
250. 00000 4.100 1, 025. 00
0120 518-03100 Rapid Cure Silicone Joint Seal 3, 709. 000 3, 709. 000
LF 0. 000 0. 00
65. 00000 3, 709. 000 241, 085. 00
0125 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 86, 657. 000 86, 656. 800
SY 0. 200 2.50
12. 50000 86, 657. 000 1, 083, 212. 50
0130 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 89, 349. 000 89, 349. 410
CF -0.410 -33.11
80. 75000 89, 349. 000 7,214,931.75
0135 601-03540 *Concrete Class DT (Deck Topping) 16. 300 16. 300
cY 0. 000 0. 00
900. 00000 16. 300 14, 670. 00
0140 601-40300 *Structural Concrete Coating 103. 000 103. 000
SY 0. 000 0. 00
35. 00000 103. 000 3, 605. 00
0145 608- 00006 *Concrete Sidewal k (6 Inch) 46. 000 46. 000
Sy 0. 000 0. 00
80. 00000 46. 000 3, 680. 00
0150 608-00010 *Concrete Curb Ranp 462. 000 467. 000
SY -5.000 -800. 00
160. 00000 462. 000 73, 920. 00
0155 608-00018 *Curb Ranp (Tenporary Parallel) (Single) 5. 000 5. 000
EACH 0. 000 0. 00
450. 00000 5. 000 2,250.00
0160 625-00000 *Construction Surveying 0. 800 0. 800
LS 0. 000 0. 00
120, 000. 00000 0. 800 96, 000. 00
0165 626-00000 *Mobi | i zation 0. 800 0. 800
LS 0. 000 0. 00

1, 285, 000. 00000 0. 800 1, 028, 000. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0170 627-00005 *Epoxy Pavenent Marking 1, 036. 000 1, 036. 000
GAL 0. 000 0.00
90. 00000 1, 036. 000 93, 240. 00
0175 627-00008 *Modi fi ed Epoxy Pavenent Marking 844. 000 843. 600
GAL 0. 400 36. 00
90. 00000 844.000 75, 960. 00
0180 627-00032 Raised Flexible Pavement Marker (Tenporary) Deleted by 0. 000 0. 000
105
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0185 627-01001 *Preformed Plastic Pavement Marking (Type I) 2, 300. 000 2, 300. 000
SF 0. 000 0. 00
14. 50000 2, 300. 000 33, 350. 00
0190 627-02001  *Preformed Plastic Pavement Marking (Type 1) 2,952. 000 2,952. 000
SF 0. 000 0.00
15. 00000 2,952. 000 44, 280. 00
0195 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 3, 765. 000 3, 765. 000
SF 0. 000 0. 00
15. 50000 3, 765. 000 58, 357. 50
0200 630-00000  *Flagging 5, 326. 000 5, 295. 500
HOUR 30. 500 884. 50
29. 00000 5, 326. 000 154, 454. 00
0205 630- 00007 *Traffic Control Inspection 57. 000 57. 000
DAY 0. 000 0. 00
77.00000 57. 000 4,389. 00
0210 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0215 630-00012 *Traffic Control Management 173. 000 173. 000
DAY 0. 000 0. 00
1, 155. 00000 173. 000 199, 815. 00
0220 630-80002 *Fl ashi ng Beacon (Sol ar) 12. 000 12. 000
EACH 0. 000 0. 00

880. 00000 12. 000 10, 560. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 14.000 14. 000
EACH 0. 000 0.00
275. 00000 14. 000 3, 850. 00
0230 630-80340  *Pedestrian Barricade (ADA) 150. 000 150. 000
LF 0. 000 0. 00
25. 00000 150. 000 3, 750. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 89. 000 89. 000
EACH 0. 000 0.00
30. 00000 89. 000 2,670.00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 207. 000 207. 000
EACH 0. 000 0. 00
35. 00000 207. 000 7,245.00
0245 630-80343 *Construction Traffic Sign (Panel Size C) Deleted by 0. 000 0. 000
105
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0250 630-80344  *Construction Traffic Sign (Special) 158. 000 158. 000
SF 0. 000 0. 00
24.00000 158. 000 3,792.00
0255 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 000
Type
ype) EACH 1.000 550. 00
550. 00000 4. 000 2,200. 00
0260 630-80359 *Portabl e Message Sign Panel 502. 000 502. 000
DAY 0. 000 0. 00
66. 00000 502. 000 33, 132. 00
0265 630-80360  *Drum Channel i zi ng Device 880. 000 880. 000
EACH 0. 000 0.00
15. 00000 880. 000 13, 200. 00
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
0275 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 17. 000 17. 000
EACH 0. 000 0.00

15. 00000 17. 000 255. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0280 630-80367 *Portable Traffic Speed Monitor 3. 000 3. 000
EACH 0. 000 0.00
550. 00000 3. 000 1, 650. 00
0285 630-80380 *Traffic Cone 17. 000 17. 000
EACH 0. 000 0. 00
1. 25000 17. 000 21.25
0290 630-80390  *Channel i zi ng Device (Special) 1, 422. 000 1, 401. 000
EACH 21. 000 1, 155. 00
55. 00000 1, 422. 000 78, 210. 00
0295 630-80392 *St ackabl e Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0300 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 6. 000 6. 000
(Temporary) EACH 0. 000 0.00
1, 350. 00000 6. 000 8, 100. 00
0305 630-85041 *Mobi | e Attenuator 201. 000 201. 000
DAY 0. 000 0.00
375. 00000 201. 000 75, 375. 00
0310 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
0315 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adjustment Deleted by 105 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70023 F/ A On- The-Job Trai nee 20, 000. 000 20, 000. 000
FA 0. 000 0. 00
1. 00000 20, 000. 000 20, 000. 00
0330 700-70034 F/ A Heavy Tow, Rollback, and Courtesy Patrol 303, 072. 720 303, 072. 720
FA 0. 000 0.00

1. 00000 303, 072. 720 303, 072.72



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0335 700- 70034 F/ A Incentive (Early Conpletion) 60, 000. 000 60, 000. 000
FA 0. 000 0. 00
1. 00000 60, 000. 000 60, 000. 00
0340 700- 70034 F/ A Post Tensioned Slab (Patching)(Concrete O ass D) 679, 935. 210 674,987. 250
F A 4,947. 960 4,947. 96
1. 00000 679, 935. 210 679, 935. 21
0345 700-70034 F/ A Post Tensioned Slab (Post Tensioned Strand Repair) 329, 160. 220 331, 761. 680
FA -2,601. 460 -2,601. 46
1. 00000 329, 160. 220 329, 160. 22
0350 700-70034 F/ A Project First Program 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0355 700- 70034 F/ A Roadway Mai ntenance 7,649. 440 7,889. 320
FA -239. 880 -239. 88
1. 00000 7,649. 440 7,649. 44
0360 700-70034 F/ A Smart Work Zone Technol ogy 47, 155. 850 47, 155. 850
FA 0. 000 0. 00
1. 00000 47, 155. 850 47, 155. 85
0365 700- 70042 F/' A Railroad Fl aggi ng 4,432. 700 4,432.700
F A 0. 000 0. 00
1. 00000 4,432. 700 4,432.70
0370 700-70380 F/ A Erosion Control Deleted by 105 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 900-00014  Added Item (Lunp Sum)/ Expansion Device Protection / 1. 000 1.000
CMO #3
LS 0. 000 0.00
49, 238. 00000 1. 000 49, 238. 00
0660 627-00011 Pvnt Mg Paint (Waterborne) / CMO #4 328. 000 328. 000
GAL 0. 000 0. 00
35. 75000 328. 000 11, 726. 00
0665 700- 70035 F/' A Fire Suspension / CMO #6 42, 945. 690 43, 068. 110
FA -122. 420 -122. 42

1. 00000 42, 945. 690 42, 945. 69



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0670 900-00024 Added Item (Ton)/ Additional Asphalt Renpval / CMO #7 2,528. 000 2,528. 000
TON 0. 000 0. 00
19. 80000 2,528. 000 50, 054. 40
CAT 0200 CURRENT AMT $13, 463, 760. 83 $ 4,051. 62 $13, 463, 760. 83

CAT NO0201 0201 ROADWAY ( STRUCTURES)

0380 208-00035 *Aggregate Bag 2, 585. 000 2, 585. 000
LF 0. 000 0. 00
6. 50000 2, 585. 000 16, 802. 50
0385 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0390 208-00107 *Renoval of Trash 14. 000 14.000
HOUR 0. 000 0. 00
85. 00000 14. 000 1, 190. 00
0395 240-00000 *Wldlife Biologist 15. 000 15. 000
HOUR 0. 000 0. 00
109. 00000 15. 000 1, 635. 00
0400 625-00000  *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
120, 000. 00000 0. 200 24,000. 00
0405 626-00000  Mbobilization 0. 200 0. 200
LS 0. 000 0.00
1, 285, 000. 00000 0. 200 257, 000. 00
0410 630-00000 *Fl aggi ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0415 630-80370  *Barrier (Tenporary) 552. 000 552. 000
LF 0. 000 0.00
120. 00000 552. 000 66, 240. 00
0420 630-85010 *| npact Attenuator (Tenporary) 1. 000 1.000
EACH 0. 000 0. 00

900. 00000 1. 000 900. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY ( STRUCTURES)

0425 700- 70034 F/' A Abut ment Debris Renoval 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0201 CURRENT AMT $  370,767.50$% 0.00% 370, 767.50

CAT NO0O300 0300 STR F-08-Al

0430 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 5, 422. 000 5, 422. 000
SY 0. 000 0. 00
9. 00000 5,422. 000 48, 798. 00
0435 202-00450 *Renpval of Portions of Present Structure (Cl ass 1) 0. 000 0. 000
Del eted by 105
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0440 202-00504  *Renpval of Expansion Device 67. 000 67. 000
LF 0. 000 0. 00
400. 00000 67. 000 26, 800. 00
0445 518-01012 Bri dge Expansion Device (0-12 Inch) 67. 000 67.000
LF 0. 000 0.00
3, 100. 00000 67.000 207, 700. 00
0450 518-02030 Pol yester Concrete End Dam 438. 000 438. 270
CF -0.270 -29.70
110. 00000 438. 000 48, 180. 00
0455 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 5, 496. 000 5, 496. 000
Sy 0. 000 0. 00
12. 50000 5, 496. 000 68, 700. 00
0460 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 4,796. 000 4,795. 680
CF 0. 320 25. 84
80. 75000 4,796. 000 387,277.00
CAT 0300 CURRENT AMT $ 787,455.00 $ -3.869% 787, 455. 00
CAT NO0301 0301 STR F-08-BH
0465 202-00504 *Renoval of Expansion Device 34.000 34.000
LF 0. 000 0.00
400. 00000 34.000 13, 600. 00
0470 518-01012 Bri dge Expansion Device (0-12 Inch) 34. 000 34. 000
LF 0. 000 0. 00

3, 100. 00000 34. 000 105, 400. 00
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PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 0301 STR F-08-BH

0475 518-02030 Pol yester Concrete End Dam 165. 000 165. 000
CF 0. 000 0. 00
110. 00000 165. 000 18, 150. 00
CAT 0301 CURRENT AMT $ 137,150.00 % 0.00% 137, 150. 00

CAT NO0302 0302 STR F-08-AM

0480 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,876. 000 2,876. 000
5% 0. 000 0. 00
9. 00000 2,876. 000 25, 884. 00
0485 202-00450 *Renpval of Portions of Present Structure (Cl ass 1) 0. 000 0. 000
Del eted by 105
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0490 202-00504  *Renpval of Expansion Device 34. 000 34. 000
LF 0. 000 0. 00
400. 00000 34.000 13, 600. 00
0495 202-00514 Renoval of Anti-icing System (Special) 1. 000 1. 000
LS 0. 000 0. 00
52, 500. 00000 1. 000 52, 500. 00
0500 210-00500 Rebui I d Portions of Present Structure 1. 000 1.000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0505 509-08102 Provi de Tenporary Support 1. 000 1. 000
EACH 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0510 512-00103 Bearing Device (Type I11) 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0515 518-01009 Bri dge Expansion Device (0-9 Inch) Deleted by 105 0. 000 0. 000
LF 0. 000 0. 00
2,700. 00000 0. 000 0. 00
0520 518-02030 Pol yester Concrete End Dam 218. 000 218. 100
CF -0.100 -11.00

110. 00000 218. 000 23, 980. 00
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PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 0302 STR F-08-AM

0525 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 3, 153. 000 3,152. 900
SY 0.100 1.25
12. 50000 3, 153. 000 39,412.50
0530 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 6, 254. 000 6, 254. 270
CF -0.270 -21.80
80. 75000 6, 254. 000 505, 010. 50
0645 900-00014 Added Item (Lunmp Sum)/ Shop Mtering / CMO #2 1. 000 1.000
LS 0. 000 0.00
949. 53000 1. 000 949. 53
0650 518-01012 Br Expan Device (0-12 In) / CMO #2 34.000 34.000
LF 0. 000 0. 00
3, 100. 00000 34. 000 105, 400. 00
CAT 0302 CURRENT AMT $ 986, 736.53 $ -31.55$% 986, 736. 53

CAT NO0303 0303 STR F-07-AO

0535 202-00504 *Renoval of Expansion Device 36. 000 36. 000
LF 0. 000 0. 00
400. 00000 36. 000 14, 400. 00
0540 518-01004 *Bri dge Expansion Device (0-4 Inch) 36. 000 36. 000
LF 0. 000 0. 00
325. 00000 36. 000 11, 700. 00
0545 518-02030 Pol yester Concrete End Dam 73. 000 73.000
CF 0. 000 0. 00
110. 00000 73.000 8, 030. 00
0550 601-03000 *Concrete C ass D Del eted by 105 0. 000 0. 000
cY 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0555 602-00020 Rei nforcing Steel (Epoxy Coated) Deleted by 105 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT  $ 34,130.00 % 0.00$ 34, 130. 00

CAT NO0304 0304 WALL RO70A118949MLA

0560 202-00425 *Renoval of Bridge Railing 59. 000 59. 000
LF 0. 000 0. 00
50. 00000 59. 000 2, 950. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21900-BI D ESTI MATE RUN 06/ 18/ 2021
PRQIECT: NHPP0702- 380 ESTI MATE NO 0011 13:24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 0304 WALL RO70A118949MLA

0565 202-00502 *Renoval of Portions of Present Structure 5. 000 4.850
CcY 0. 150 225. 00
1, 500. 00000 5. 000 7, 500. 00
0570 601- 03000 *Concrete Class D 4.900 4. 850
cY 0. 050 125. 00
2,500. 00000 4.900 12, 250. 00
0575 601-06102 *Concrete (Patching) 30. 000 30. 000
CF 0. 000 0. 00
240. 00000 30. 000 7, 200. 00
0580 601-40300 *Structural Concrete Coating Deleted by 105 0. 000 0. 000
5% 0. 000 0.00
35. 00000 0. 000 0. 00
0585 606- 10810 *Bridge Rail Type 8R MASH 59. 000 59. 000
LF 0. 000 0. 00
180. 00000 59. 000 10, 620. 00
CAT 0304 CURRENT AMT $ 40, 520. 00 $ 350.00$% 40, 520. 00

CAT NO0305 0305 POST TENSI ONED SLABS (\V\B)

0590 202-00502 *Renpval of Portions of Present Structure Del eted by 0. 000 0. 000
105
cY 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0595 210-04020 *Modify Inlet 48. 000 48. 000
EACH 0. 000 0. 00
1, 750. 00000 48. 000 84, 000. 00
0600 210-04022 *Modi fy Inlet (Post Tensioned Sl ab) 28. 000 28. 000
EACH 0. 000 0. 00
2, 850. 00000 28.000 79, 800. 00
0605 601-03000 *Concrete Class D Deleted by 105 0. 000 0. 000
cY 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0610 601-06102 *Concrete (Patching) 18. 000 18. 400
CF -0.400 -96. 00

240. 00000 18. 000 4, 320. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21900-BID ESTI MATE RUN 06/ 18/ 2021
PRQIECT NHPP0702- 380 ESTI MATE NO 0011 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0305 0305 POST TENSI ONED SLABS (\W\B)
0615 601-40300 *Structural Concrete Coating Del eted by 105 0. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 293. 000 292. 600
LB 0. 400 2.40
6. 00000 293. 000 1, 758. 00
CAT 0305 CURRENT AMT $ 169,878.00 % -93.60$% 169, 878. 00
CAT NO0306 0306 STR F-08-AH
0625 202-00504 *Renoval of Expansion Device 34.000 34.000
LF 0. 000 0. 00
400. 00000 34.000 13, 600. 00
0630 518-01109 Bri dge Expansion Device (Geater Than 4 In)(Install 34. 000 34. 000
Onl
y) LF 0. 000 0. 00
1, 500. 00000 34. 000 51, 000. 00
0635 518-02030 Pol yester Concrete End Dam 235. 000 235. 000
CF 0. 000 0. 00
110. 00000 235. 000 25, 850. 00
CAT 0306 CURRENT AMT $ 90, 450.00 $ 0.00% 90, 450. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0640 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMT $ 10, 000. 00 $ 0.00% 10, 000. 00

PRQIECT TOTAL

CURRENT AMT $16, 090, 847. 86 $

4,272. 61 $16, 090, 847. 86



